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May 19 1994 94 RF 05762

Scott R Grace
Environmental Restoration Division

DOE/RFFO

Attn Tim L Reeves

ACTIONS RESULTING FROM THE OPERABLE UNIT (OU) 1 MEETING - RZH 011 94

The May 13 1994 meeting between the Department of Energy/Rocky Flats Field Office
(DOE/RFFO) EG&G Rocky Flats Inc (EG&G) the Environmental Protection Agency
(EPA) and the Colorado Department of Health (CDH) to present the alternatives array and
discuss the OU 1 Corrective Measures Study/Feasibihity Study (CMS/FS) schedule
resulted in several actions EG&G has mmediately taken these actions to compress the
schedule As discussed with you after the meeting and in prior discussions these actions

are

Proceeding immediately on the detailed analysis of alternatives according to the
alternatives presented at the meeting with the additional alternatives required by
the agencies This 1s based on the regulatory agencies verbal approval to go ahead

received at the meeting

The simplest groundwater model possible will be run  Meetings are being held
this week to decide the most efficient way to do modeling

The technical memorandum will not be included in the CMS/FS document These
will be referenced but not summarnzed

As many reviews as possible will be done concurrently with EG&G and RFFO at the
subcontractor s office  One set of review comments will be produced from this

joint review

An Environmental Assessment ts no longer required for the CMS/FS report
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EG&G 1s committed to working closely with RFFO to shorten the schedule where possible
without sacrficing the quality of the document Possibilities which will be explored n
the meeting on May 24 1994 include in progress reviews of documents shortening or
eliminating required meetings/approvals restrict the content of the document to items
exphcitly required in published guidance or further streamlining of modeling efforts
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Operable Unit 1 Project Manager
Remediation Project Management
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